

Monmouth County Hazard Mitigation Plan  
1st Annual Progress Report – April 24, 2015 – April 23, 2016

---

**Jurisdiction:** Monmouth County

**Contact Name/Title:** Thomas E. Fobes

**Agency/Department:** Monmouth County Park System

**Contact email:** Tfobes@momouthcountyparks.com

**Contact phone:**

**#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)**

none

**#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:**

#4- Hartshorne Woods Park slope restoration and protection, wildlife habitat; both Claypit with partial design consideration and Portland Place still in design need additional action and funding to achieve

#5- Monmouth County Park System Open Space Plan implementation to remove flood prone structures and restore to natural condition; need to implement restoration plan.

#6- Coastal resiliency multiple sites; Fisherman's Cove Conservation Area coastal restoration plan initiated pre-Sandy with no action 2015, funding needed to continue restoration efforts. Seven Presidents Oceanfront and Bayshore Waterfront Parks restoration of dunes Phase II being initiated and needs funding. Henry Hudson - Popamora Point funding needed for design, permitting and construction.

#7- Flood Control and Bank Restoration; Ramanessin Brook stream bank restoration funding needed for continuation of project, Manasquan River and Pine Brook need study and project design and implementation.

#8- Urban Fire Hazard Reduction; Fisherman's Cove & Turkey Swamp ready for implementation.

#9- Coastal Resiliency Henry Hudson Trail; Henry Hudson Trail funding needed for design, permitting and construction.

**#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)**

#4- Hartshorne Woods Park; Claypit Creek at design and permitting under review for park development including hazard mitigation. Portland Place topo condition survey complete, design underway, MCPS Capitol Expenditures.

#5- Monmouth County Park System Open Space Plan implementation to remove flood prone structures and restore to natural condition; several properties considered with no action, one residential property purchased 2014, structure removed and restoration pending, \$596,000 for acquisition from County Open Space fund.

#6- Coastal resiliency multiple sites; Seven Presidents Oceanfront and Bayshore Waterfront Parks restoration of dunes Phase I completed, no report completed, Henry Hudson - Popamora Point resiliency plan underway with The Sustainable Jersey Resiliency Program; FEMA expenditures for dune restorations, cost unknown.

#7- Flood Control and Bank Restoration; Ramanessin Brook stream bank restoration initiated with 319 H NPS Pollution Control & Management Implementation Grant Phase I close out May 2014; Pine Brook P.O. submitted for bank stabilization materials, unknown status.

#9- Coastal Resiliency Henry Hudson Trail; Henry Hudson Trail funding needed for design, permitting and construction Henry Hudson - Popamora Point resiliency planning underway with The Sustainable Jersey Resiliency Program.