

Monmouth County Hazard Mitigation Plan
2nd Annual Progress Report - April 24, 2016 - April 23, 2017

Jurisdiction: Borough of Lake Como

Contact Name/Title: Louise A Mekosh, Borough Clerk/Administrator

Agency/Department: Lake Como OEM

Contact email: Lmekosh@boro.lake-como.nj.us

Contact phone:

#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)

Project #2: Residential Elevations: Some homes have been elevated, some are currently in the process of being elevated, and some remain to be elevated.

Project #3: Infrastructure improvements to address brown drinking water and water quality issues: Phase I of the improvements has been completed with funding by the USDA. Phases II and III will also be funded by USDA and will be going out to bid in the next 2 months with an estimated completion date by 12/31/17.

Project #7: Emergency Building Generator, First Aid Building: The Borough completed this project in December of 2016 and has closed out the project as of February 16, 2017

#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:

Project # 1: Drainage, Berm Build up: This project is a project of the 3 towns that surround the lake (Belmar, Lake Como and Spring Lake). Estimated costs approximately \$2,000,000.

Project #2: Residential Elevations: More homes need to be elevated; estimated costs are \$100,000 per home.

Project #3: Infrastructure improvements to address brown drinking water, and water quality issues. The Borough has completed the first Phase, the remaining phases are estimated to cost \$4,000,000.

Project #4: Purchase a generator for Emergency Shelter located at the Academy Charter High School, estimated cost \$100,000.

Project #5: Purchase a generator for the Central Command Center of OEM, Municipal Complex, estimated cost \$80,000.

Project #6: Purchase a generator for the Public Works building: Estimated cost \$40,000.

Project #8: Infrastructure project: Hurricane windows and roof straps for the Emergency Command Center, Estimated cost \$75,000.

#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)

Project #3: Infrastructure improvements to address brown drinking water and water quality issues: The Borough has completed the 1st of 4 phases by relining pipes in one section of town. The next 2 phases are going to be funded by USDA funds as well and should begin over the summer and be completed by the end of 2017. The town will continue pursuing funding for the 4th and final phase of this project.