

Monmouth County Hazard Mitigation Plan
1st Annual Progress Report – April 24, 2015 – April 23, 2016

Jurisdiction: Borough of Eatontown

Contact Name/Title: William Mego

Agency/Department: Office of Emergency Management

Contact email: wmego45@verizon.net

Contact phone:

#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)

none

Project #3

#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:

Project #1 Dredging of Husky Brook ongoing: all studies have been completed and looking at funding thru grants and municipal budget. This project when funded will allow for the proper drainage and allow DPW to make capital improvements. \$150,000.00

Project #2 Emergency Generators: all studies have been completed and looking at funding thru grants, municipal budget and School Board funding. Once this project is funded it will allow for us to have an emergency shelter/reception/warming/cooling center in the event that we need to have areas evacuated. \$60,000.00

Project #3 Protecting Structures from flooding: all structures in flood prone zones have been identified. Funding will allow us to better keep our residents and business owners advised of funding to keeping their property safer and secure. Unknown cost

#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)

Project #1 Dredging of Husky Brook ongoing: all studies have been completed and looking at funding thru grants and municipal budget to continue to mitigate the flooding issues.

Project #2 Emergency Generators ongoing: all studies have been completed and looking at funding thru grants, municipal budget and School Board funding