

Jurisdiction: Township of Howell/Farmingdale Borough

Contact Name/Title: Jeffrey Morrell: OEM Coordinator

Agency/Department: Office of Emergency Management

Contact email: jmorrell@twp.howell.nj.us

Contact phone:

#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)

- 1) HMGP-DR-4086-237R: Install a full building back-up generator at the Police Department. All emergency response agencies are dispatched from this facility. The generator install was completed as of 12/22/2015.
- 2) HMPG-DR- 4070: Purchased 4 properties in flood prone area for Blue Acres
- 3) HMPG-DR-4086-252: Install a full building back-up generator at Walnut Street Water Treatment Plant.

#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:

- 1) Community Action Number (CAN) #4 - Protect Critical Facilities: Continue to improve capabilities of EOC (i.e., enhance dispatch communication of EOC as to provide a redundant site for emergency dispatch) \$750,000.
- 2) CAN #5 - Structure & Infrastructure Projects: Power for essential equipment to sustain continuity of operations during loss of power. \$100,000
- 3) CAN #2 Shelter Hardening: Still valid and to be considered for funding
- 4) CAN #3 Elevate Structures, still valid and to be recommended for funding.
- 5) CAN #6 Protect Critical Infrastructure/Facilities: Still valid and to be considered for funding.

#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)

- 1) CAN #4: One Critical Facility Generator at Town Hall: Install a full building back-up generator at Town Hall (the EOC is located within this facility). Installation was completed as of 11/19/2014 with municipal budget.
- 2) CAN #1 Education and Awareness: Mass mailing sent with tax bills in 2015. Complete. Municipal budget