

Monmouth County Hazard Mitigation Plan
1st Annual Progress Report – April 24, 2015 – April 23, 2016

Jurisdiction: Matawan Borough

Contact Name/Title: Lt. Thomas J. Falco, OEM Coordinator

Agency/Department: Matawan Office of Emergency Management

Contact email: tfalco@matawanpolice.org

Contact phone:

#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)

Community Action Number - Matawan #4

Matawan Municipal Community Center Generator (HMGP-FEMA -DR-4086-NJ-366-R) Purchase and install a full building back-up generator to serve the Matawan Municipal Community center/Matawan Borough Hall. Total project cost of \$166,473.00. RFP was awarded on October 6, 2015 (Resolution # 15-10-11). Estimated completion date of May 15, 2016.

#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:

Community Action Number - Matawan #1

Replacement of the Lake Lefferts Dam (High Hazard Dam) Project is a joint project between the Borough and Monmouth County. Project is currently in the design phase.

Community Action Number - Matawan #2

Replacement of the Lake Matawan Dam (High Hazard Dam) Project is a joint project between the Borough and Monmouth County. RFP has been issued for engineering.

Community Action Number - Matawan #3

Elevation of Aberdeen Rd. Project was initially proposed to alleviate interrupted emergency response caused by flooding but has since been looked upon to serve as a detour route for the Lake Lefferts Dam project. Elevation of road necessary prior to Lake Lefferts project.

#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)

The Borough will be issuing a RFP for the purchase and installation of a full building back-up generator at Matawan Police Headquarters. Initial estimated cost is \$129,484.00 The project is expected to be funded through the Monmouth County Improvement Authority (MCIA) and the 2016 Municipal Budget.

Community Action Number - Matawan #1

Replacement of the Lake Lefferts Dam (High Hazard Dam) Project is a joint project between the Borough and Monmouth County. Project is currently in the design phase.

Community Action Number - Matawan #2

Replacement of the Lake Matawan Dam (High Hazard Dam) Project is a joint project between the Borough and Monmouth County. RFP has been issued for engineering.

Community Action Number - Matawan #3

Elevation of Aberdeen Rd. Project was initially proposed to alleviate interrupted emergency response caused by flooding but has since been looked upon to serve as a detour route for the Lake Lefferts Dam project. Elevation of road necessary prior to Lake Lefferts project.