

Monmouth County Hazard Mitigation Plan
1st Annual Progress Report – April 24, 2015 – April 23, 2016

Jurisdiction: Monmouth County , New Jersey

Contact Name/Title: Margaret Murnane Brooks

Agency/Department: Office of Emergency Management

Contact email: mmurnane@mcsonj.org

Contact phone:

#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)

None at this time

#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:

Project 12, design and construction of emergency generators at critical County Highway District facilities is still valid and to be recommended for funding. Cost estimate \$2 million

Under project 13- Perrineville Dam, Shadow Lake Dam, Indian Dam, Hurley Pond Dam, etc., infrastructure projects are still valid and to be considered for funding. remain to be programmed as funding becomes available. Cost estimates vary.

Under project 14, permanent emergency generator for Monmouth County Human Services Building still valid and to be considered for funding (~\$1,250,000)

Under project 15, Country Bridges and Roadways H-5, H-5A, Palmer Ave (CR7), ML-17, ML-18, ML-19, Station Road, etc. are still valid and to be considered for funding. Cost estimates vary.

Project 16, remove debris and sediment at various locations in an effort to continue infrastructure maintenance and surface water flow is still valid and to be considered for funding. Cost estimates vary.

Projects 17 and 18 are still valid and to be considered for funding. Cost estimates vary

#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)

Project 11, design and construction of above ground fuel dispensing facility at Highway District #6 yard is substantially complete and may be removed. County Capital Improvement Budget.

Project 12, design and construction of emergency generators at critical County Highway District facilities are anticipated for 2018/19 time frame. County Capital Improvement Budget

Under project 13-Two Dams:Lake Lefferts Dam (MA-9) and Matawan Lake Dam (MA-13) are under design contract and anticipate advancement to construction in 2017/18 time frame. County and municipal funding.

Under project 14, permanent emergency generator for Monmouth County Hall of Records is under design and anticipate advancement to construction in 2016/17 time frame. County Capital Improvement Budget.

Under project 15, Two Country Bridges :MA-11 and R-5 are under design and anticipate advancement to construction in 2017/18 time frame.

Under project 16, County Public Works & Engineering staff has performed activities to remove debris and sediment at various locations in an effort to continue infrastructure maintenance and surface water flow. County staff will continue this effort as situations are identified. County Budget.