

Monmouth County Hazard Mitigation Plan
1st Annual Progress Report – April 24, 2015 – April 23, 2016

Jurisdiction: Ocean Township

Contact Name/Title: Tom Caruso, Director/Coordinator

Agency/Department: Ocean Township Emergency Management

Contact email: tcaruso@oceantwp.org

Contact phone:

#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)

Project #6 - Generators for Critical Facilities: With the use of HMGP funds awarded, we are currently going out to bid for the purchase and installation of two generators for our primary shelter/reception center. One is for the Ocean Township High School and the other is for the Ocean Township Recreation Center.

#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:

All of the projects are still valid and to be considered for funding but these are the new priorities:

- 1) Project #1 - Acquisition of Brookside Ave Properties - To continue the buyout program for the houses that didn't qualify for the DEP/HUD funding and to remove all of them would cost \$5,100,000.00. To remove the ones that are on the SRL and RL lists would cost 1,500,000.00.
- 2) Project #2 Dredge and Debris Removal of the waterways in town - Cost \$1,500,000.00
- 3) Project #6 - Generators for Critical Facilities - To continue the program for emergency generators at the shelter/reception center and the distribution points for medication distribution for first responders, two more generators for facilities would cost \$ 150,000.00
- 4) Project #3 - Rehabilitation of Myer Dam - - Cost \$1,000,000.00
- 5) Project #5 - Detention Pond Whale Pond Brook - Cost \$ 4,000,000.00
- 6) Project #15 - Enlarge Culverts along Whale Pond Brook - Cost \$ \$4,000,000.00
- 7) Project #7 - Deal Lake Debris Removal - Cost \$ 5,000,000.00
- 8) Project #8 - Colonial Terrace Regional Basin Project - Cost \$ 600,000.00
- 9) Project #9 - Harvey Brook Project - Cost \$ 2,250,000.00
- 10) Project #12 - Enlarge Culverts along Poplar Brook - Cost \$ 4,000,000.00
- 11) Project #13 - Detention Pond for Poplar Brook - Cost \$ \$6,000,000.00
- 12) Project #14 - Flood Wall along Brookside Ave Properties - The cost of the project would be reduced from the cost shown based on how many houses are removed through the different grants we received. Total cost as of now is \$ 2,000,000.00
- 13) Project #10 - Fireman Pond Project - Cost \$ 500,000.00
- 14) Project #11 - Lollipop Pond Project - Cost \$ 600,000.00

#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)

Project #1 - Acquisition of Brookside Ave Properties - Funds received from HUD through the DEP is being used to purchase homes on Brookside Ave along Poplar Brook. Not everyone qualified for this funding so mitigation grants will be applied for to assist in this process.