

**Jurisdiction:** Borough of Oceanport

**Contact Name/Title:** Buzz Baldanza, Coordinator

**Agency/Department:** Office of Emergency Management

**Contact email:** oem@oceanportboro.com

**Contact phone:**

**#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)**

Community Action #4- HMPG- Energy Allocation Initiative-Emergency Generator-this is currently being worked on. There was a delay in consideration of a possible new school being built, but that has changed and we are now moving forward with placement at Maple Place School.

**#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:**

Community Action #'s 1,5,6,7,8,9

- 1 Lifting of Homes- we have applied for funding for Severe Repetitive Loss homes to be lifted
- 5 and 6-Stormwater Improvements- awaiting word on grant funding for back flow preventers.
- 7- Debris clearing- Would be a combined County project to clear debris from stream
- 8- Elevation of roadways- elevate roadways with new curbing
- 9- Physical Barrier for flooding control-was recently awarded by NOAA \$800,000+ to look at Regional Coastal Resilience Grant to help communities in 15 municipalities

**#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)**

Community Action #1,2,3,10

- 1-Elevation of homes- homes have been lifted and are continuing to be lifted with funding from Sandy
- 2 and 3- Acquire Property and Relocate Boro Hall-this is being accomplished with Sandy funding from FEMA
- 10- Boat Ramp Refurbishing-was completed with funding from town funds and a Monmouth Cty Open Space Grant