

**Jurisdiction:** Sea Girt

**Contact Name/Title:** Lorraine Carafa

**Agency/Department:** Business Administrator

**Contact email:** lcarafa@seagirtboro.com

**Contact phone:**

**#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)**

Action Worksheet #3 Generators - HMPG 4086 funding for generator at the DPW building.

**#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:**

Action Worksheet #2 Elevation of homes. Cost unknown

Action Worksheet #3 Generators, still require upgraded generators at the Water Treatment Plant and the Municipal building which houses the PD and Fire departments. \$45,000.00

Action Worksheet #5 Portable and permanent emergency signs- two (2) permanent signs still needed. \$70,000.00

Action Worksheet #6 AM Radio Station \$50,000.00

**#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)**

Action Worksheet #1 Baltimore Blvd Outflow Pipe Extension. Anticipated to be complete June 2016. Funded 75% by NJDEP and 25% municipal budget.

Action Worksheet #2 Elevation of homes. Completed by some homeowners.

Action Worksheet #4 New Alert Horn and Siren System. Funded by the Sea Girt Fire Company \$36,000.00

Action Worksheet #5 Portable and permanent emergency signs - One portable sign acquired through the DOD 1033 LESO program.

Action Worksheet #7 Infrastructure Project - Wreck Pond Outfall pipe was extended into the Ocean. 60% complete. Work will resume after September 30, 2016, halted due to fish migration. funding through Fish and Wildlife, Spring Lake and Sea Girt municipal budgets, NJDEP and USACE.

Action Worksheet #8 Wreck Pond Dredging, completed with funding from Monmouth County, NJDEP and Spring Lake.