

Monmouth County Hazard Mitigation Plan
1st Annual Progress Report – April 24, 2015 – April 23, 2016

Jurisdiction: Shrewsbury Borough

Contact Name/Title: Jerzy Chojnacki, OEM Coordinator

Agency/Department: OEM

Contact email: shrewburyoem@yahoo.com

Contact phone: [REDACTED]

#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)

Community action # 6 with funding through capital budget and HMPG4086 grant, currently ongoing with acquisition of a new emergency generator for the EOC/ police department and dispatch center.

#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:

Community action # 4, infrastructure project involving drainage improvement of Monroe Ave and adjacent stream cleaning and desnagging. Estimated cost \$150,000

Community action #7, elevation and acquisition of flood prone properties. Cost unknown

#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)

Community action #5, infrastructure project of roadway stabilization and drainage improvement on Winding Brook Way and Blades Run completed in 2011 using capital budget and DOT grants.

Community action #2, education and outreach funded through capital budget. Information on preparedness and mitigation practices are included in quarterly Borough newsletter that is mailed out to all residents. Additional preparedness information current to the season and weather reports is posted weekly on Borough website.

Community action # 1 with funding from capital budget the currently existing small emergency generator at the EOC/ police department and dispatch center will be relocated to public works facility.