

Monmouth County Hazard Mitigation Plan
1st Annual Progress Report – April 24, 2015 – April 23, 2016

Jurisdiction: Borough of Spring Lake, Spring Lake, NJ 07762

Contact Name/Title: Peter M Meade/ Assistant OEM

Agency/Department: Emergency Management

Contact email:

Contact phone:

#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)

A) Dredging of Wreck Pond Phase III-2014-02-\$700,000- Monmouth County is approximately 85% complete with dredging. An extension of time was granted by the NJDEP to allow for the completion of this phase of dredging. Estimated completion 2016.

B) Wreck Pond Sluice Gate Installation -2014-01-\$300,000-Wreck Pond Sluice gates on the existing Wreck Pond outlet control structure has been completed.

C) Reconstruction of Existing Coastal System at Pier Beach-2014-03- Borough Engineer is drafting the final shoreline vegetation and landscaping plan and will be submitted for DEP review and approval. Permit process will proceed with construction beginning in the Spring of 2016.

D) NJ Environmental Infrastructure Trust-2014-04- \$500,000-Construction project complete for sewer, water and drainage improvements in the Wreck Pond watershed. Borough Engineer is coordinating NJEIT reimbursement and documentation for our final grant evaluation.

E) Bypass culvert from Spillway to ocean-2014-05-\$2,000,000-Contractor is currently installing several sections of the precast concrete box culvert. Project is currently 75% complete and should be completed by April,2016.

#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:

A) Lake Como Outflow Reconstruction Project-2014-06 \$2.5 million- In design phase and permitting. Construction is anticipated to start in 2017 pending funding. Valid and considered for funding.

B) Elevation of Flood-prone Residential Structures-2014-07- Still valid and to be considered funding.

#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)

A) Elevation of Flood-prone Residential Structures-2014-07- Being implemented by individual homeowners on a case by case basis. This project is ongoing.