

**Jurisdiction:** City of Asbury Park

**Contact Name/Title:** Garrett Giberson/OEM Coordinator

**Agency/Department:** OEM

**Contact email:** garrett.gibersonjr@cityofasburypark.com

**Contact phone:**

**#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)**

Project #1. Lack of back up power. HMPG 4086 funded generator at Sewer plant approximately 90% complete.

**#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:**

Project #1. Lack of backup power at the following locations:  
A. Senior Center

Project #2. Flooding of Sunset Lake and surrounding area; 3.5 million

Project #3. Flooding of Wesley Lake and surrounding area; 12 million

Project #4. Elevation of approximately 75 structures; 10 million

Project #5. Flooding of Deal Lake and surrounding area; 2.5 million

Project #6. Localized drainage improvements along various City streets; 18 million

**#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)**

Project #1. Lack of backup power at the following locations:

A. City Hall which includes the Police Department

The City is paying for this itself. Design is almost complete and permits should be pulled before the end of April 2017.