

Jurisdiction: Borough of Bradley Beach

Contact Name/Title: Stephen Fahnholz, Deputy Coordinator

Agency/Department: Bradley Beach Office of Emergency Management

Contact email: sfahnholz@bradleybeachnj.gov

Contact Phone:

#1) Projects Underway or Completed with Mitigation Grant funding – Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)

No projects underway or completed were funded using Mitigation Grant Funding.

#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:

Action #2 – Bulkheading around Fletcher Lake
Action #3 – Install new outfall pipes and bulkheading around Sylvan Lake
Action #5 – Contingency plans for communications continuity

#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants: (Brief Project Description)

Action #1 – Sand dune / berm construction – The Borough has reconstructed the dune structure utilizing public works and volunteer labor. The Borough funded the project by paying for materials. A FEMA Project Worksheet has been written and approved for reimbursement however to date the funding has not been received from the State.

Action #4 – Floodproofing Sewer Pump Station – The Borough funded a project which fully renovated the Sewer Pump Station and mitigated flooding. A FEMA Project Worksheet has been written and approved for partial reimbursement however to date the funding has not been received from the State.

Action #7 – The Borough still fully funds the operation of our C.E.R.T. program

Other:

Action #6 – Elevation of flood prone residential structures – To date, no resident has sought to elevate any structure