

Jurisdiction: Hazlet Township

Contact Name/Title: Thomas Horner - OEM Coordinator

Agency/Department: Hazlet OEM

Contact email: oem@hazletwp.org

Contact phone:

#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)

Cullen Center Generator - underway. Other facility challenges arose; the project is scheduled to commence this year.

#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:

Projects #2,3 and 4 are still valid.

#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)

#1 - Stream corridor restoration - complete

2 - Improved storm water drainage system capacity; improved stormwater drainage system inspection and maintenance program - underway.

#3 - Chingarora Creek - new study to relieve upland drainage issue and flooding of NJSH Route 35 Southbound. A new headwall is being considered and other maintenance activities.