

Jurisdiction: Borough of Monmouth Beach

Contact Name/Title: Judith Wilson/Administrator or Aaron Rock/OEM Coordinator

Agency/Department: Borough of Monmouth Beach

Contact email: jwilson@monmouthbeach.org

Contact phone:

#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)

Action Item #2 - Although no work has started on this project, the Borough was awarded partial HMGP funding. A kickoff meeting was held with NJOEM and the Borough is evaluating funding options for the balance of the project.
Action Item #4 - The Borough has completed the raising the Library and has awarded a construction contract for the raising of Borough Hall. MBCH has applied for mitigation funds for both of these these projects
Action Item #7 - The NJDEP BCE awarded a contract for the construction of the seawall in front of the MBBP. The award was contested and the Courts heard oral arguments last week. A decision is expected in the next 2-3 weeks. After a decision is rendered by the Courts, the BCE will be proceeding accordingly. Due to timing restriction the work will be begin in either the Fall of 2017 or the Fall of 2018.
Action Item #5 - The NJDEP BCE project includes regrouting the seawall as necessary.

#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:

Action Item #1 - Elevate sunken retaining wall in Shorelands Park- \$150,000
Action Item #2 - Flood Proofing Pump Station Monmouth Parkway
Action Item #3 - Home Elevation - \$297,050,000
Action Item #4 - Elevation of 6 Municipal Structures - \$1,500,000
Action Item #5 - Raising and Regrouting Seawall - \$2,625,000
Action Item #6 - Drainage Improvements - \$1,000,000

#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)

Action Item #3 - Residents continue to elevated their homes to the ABFE elevation plus 3 feet. This work has been funded by residents and/or through REM Grants.

Action Item #4 - The Borough raised the Library and will begin raising of Borough Hall in the next 30 days. Although the Borough has applied for mitigation funding; the work is currently being funded with municipal funds.

Action Item #6 - The Borough installed Tide Flex Valves on the existing outfalls on Navesink Drive, Valentine Street and Central Road in the Fall of 2016.