

Monmouth County Hazard Mitigation Plan  
1st Annual Progress Report – April 24, 2015 – April 23, 2016

---

**Jurisdiction:** Borough of Rumson

**Contact Name/Title:** Thomas Rogers

**Agency/Department:** Borough Administrator & Clerk

**Contact email:** trogers@rumsonnj.gov

**Contact phone:**

**#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)**

- A) Community Action Number (CAN) 3 - Improvements to sanitary sewer pump stations. HMGP-FEMA-DR-4086-NJ-154-R (\$333,955). The Borough is currently preparing plans and specifications for four emergency backup generators and an alarm notification system for all pump stations. Construction is anticipated to begin in spring of 2016. Storm doors have already been installed at the Marina and Grant Avenue pump stations utilizing \$50,089 from FEMA 4086 funding.
- B) CAN #4 - Install steel, rubber gasket lined storm doors at DPW garages. FEMA PW 4086 funding in the amount of \$332,714. All flood doors have been installed and are operational.
- C) CAN #14 - Upgrade Borough-wide SCADA/alarm system. This project has been merged with CAN #3 (see above).

**#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:**

- A) Community Action Number (CAN) 1 - Elevation of homes above base flood elevation. \$5,340,000
- B) CAN #5 - Installation of 150 linear feet of new elevated bulkhead, the rehabilitation and replacement of existing drainage pipes, and the installation of a new tide valve at the intersection of Shrewsbury Drive and Avenue of Two Rivers. \$382,500
- C) CAN #6 - Removal of two underground fuel storage tanks at DPW yard and installation of above-ground fuel storage tanks. \$250,000
- D) CAN #7 - Upgrade shelter facility at Rumson Fair Haven High School, including emergency power facility. \$500,000
- E) CAN #8 - Tree trimming and pruning to prevent downed power lines. \$135,000
- F) CAN #12 - Install a quick connect and switch gear for a portable generator at Borough Hall. \$10,000
- G) CAN #13 - Install improvements to Bingham Hall Comfort Station. \$20,000
- H) CAN #15 - Install emergency generator at Oceanic Hook & Ladder Fire House. \$65,000
- I) CAN #16 - Upgrade the drainage system at south end of Club Way and intersection of Holly Tree Lane and Navesink Avenue. \$205,000
- J) CAN #17 - Install 225 feet of new bulkhead adjacent to the Rumson Boat Launch to provide flood protection. \$734,000

**#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)**

- A) Community Action Number (CAN) 2 - Construction of flood mitigation infrastructure improvements in the West Park neighborhood. Local funds were used to purchase and install seven tide valves on stormwater outfalls to prevent inlets from surcharging during high tides. An elevated concrete curb wall was also constructed above the Waterman Ave bulkhead to increase flood protection.
- B) CAN #8 - Removal of debris and sediment in waterways and creeks to prevent blockages. This is an ongoing project with DPW and local funding.
- C) CAN #10 - Maintain current warning systems (website, sirens, reverse 911, etc.). This is an ongoing project with local funding.
- D) CAN #11 - Revise ordinances to enact new flood maps and create stricter standards for building in flood zones. Completed using NJDCA grant funding.
- E) CAN #18 - Permit process improvements and upgrades. Project completed using NJDCA grant funding.
- F) CAN #19 - Update Borough Emergency Operations Plan and create Flood Hazard Annex. Project completed using NJDCA grant funding.
- G) CAN #20 - Complete process to enter the Borough into the Community Rating System. Project about to begin using NJDCA grant funding.
- H) CAN #21 - Develop Borough GIS program/database/inventory. Project completed using NJDCA grant funding.