

**Jurisdiction:** Monmouth County

**Contact Name/Title:** Margaret Murnane Brooks

**Agency/Department:** Office of Emergency Management

**Contact email:** mmurnane@mcsonj.org

**Contact phone:**

**#1) Projects Underway or Completed with Mitigation Grant funding - Quarterly Reports on file with NJSP OEM Mitigation Unit: (Brief Project Description)**

HMPG funding for permanent shelter at the County primary shelter, two buildings, same location. Estimated completion date December 2017.

HMPG funding for two mobile generators for the County's two secondary shelter buildings, separate locations. Estimated completion date March 2017

**#2) Which Projects listed in HMP (appendix 1.9) are still valid and to be considered for funding:**

Project #19 Multi-hazard education and risk awareness. Cost estimate \$582,000.00 for a 3 year period/ \$194,000.00 per year

Project #20 Retrofit Critical Facilities. Shelter hardening for hurricane winds. Cost estimate \$250,000.00

**#3) Projects underway or completed (identified in appendix 1.9, or not) using funding other than Mitigation Grants:(Brief Project Description)**

Project #19 Multi-hazard education and risk awareness. Monmouth County initiated a smaller scale of this project. It is called the STORM program. (Seniors Taking On Readiness Measures) Currently the program is funded with County budget, OHSP grant funds and Monmouth County Health Department grant funds.

Another avenue promoting public awareness, specifically flood awareness, is the County's High Water Mark Initiative (HWMI), County budget and FEMA funding. The first round of communities was completed in the fall of 2016. At this time a second HWMI is being discussed.